Sanitary Contract 955 (Powder Mill Interceptor Improvements & Stream Restoration)

November 1, 2020
To whom it may concern,

Below is the project construction status of SC955:

PROJECT LIMITS

Sanitary Contract 955 comprises of three distinct phases of work. Phases | and Il are located within the limits of
Powder Mill Park with Northern Parkway to the west and Parkview Ave to the east and Elderon Ave to the north
and Liberty Rd (MD-26) to the south. See Figure 1.

Phase | involves building a new interceptor sewer and Phase Il involves Stream Restoration of the Powder Mill
Branch. Activities for Phase | and Il will occur in parallel.

Phase 11l is located in Leakin Park, with Windsor Mill Rd to the north and Franklintown Rd to the south. The
objective of SC955 Phase Ill is to build a permanent access road to provide access to the 60 in sanitary sewer. See
Figure 2.

Neighborhoods impacted by current work (Phase 1 & 2) of SC955: Grove Park. Howard Park

Approximate completion of project to date is 28%
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Figure 1: SC955 Phase | & Il — Powder Mill Park
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Figure 2: SC955 Phase Il — Leakin Park

Project SC955 was given the official notice to proceed effective June 1, 2020. The project duration is
approximately 18 months, resulting in a finish date of late November 2021.

Work in Progress

e Thousands of feet of tree protection fence and super silt fence have been installed to protect the
environment and prevent sediment transport from runoff.
e Clearing for the sewer work, Phase 1, is drawing to a close however the clearing for the stream

restoration, Phase 2, is ongoing.

e Approximately 1000 ft of 36 in sewer has been installed. 30 in diameter sewer being installed.

e OnLiberty Rd, settlement monitoring grid has been laid out and baseline data taken

e Launch pit for the tunnel (using a jack and bore procedure) under Liberty Rd has been prepared.
Tunneling started on the 27" of October

e Base slab and walls poured for junction Chamber where the old 27 inch interceptor meets the new

interceptor

e Replanting of trees will not occur until 2021 due to ongoing construction activities.
e Presence of Heavy construction vehicles, equipment and construction noise is expected. The construction
hours for this project are between 7:00 AM - 5:00 PM, with occasional instances of overtime work.

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you
have any questions, you may call Indranil (Neil) Goswami at (410) 396-4700, Monday through Friday, between
8:30 AM and 4:30 PM. Additional information and resources are also available on our website

https://publicworks.baltimorecity.gov/ .

Sincerely,

2

Angela Cornish

Construction Project Supervisor |l

DPW, Office of Engineering & Construction
angela.cornish@baltimorecity.gov
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Below are some pictures to highlight work ongoing.
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